
fimBJmj VB/l-70 Superfund Site

|ts|̂ d| Phase III Rapid IV, 8A
• •e A»_.. ** - Denver, Colorado Task Order # 0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,659,774.07

Site Funds Available: [$ 2,670,564.44]
* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 951,175.34
Direct Costs: 80% $ 3,708,599.64

$ 4,659,774.98
This week:
Indirect Costs 26% $ 18,810.98
Direct Costs: 74% $ 53,765.32

$ 72,576.30

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,883.93
Direct Costs: $ 6,176.25

$ 8,060.18

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/14/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#53

Costs Thru:

6/17/2005
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72

$ 56,926.90
$ 217,389.74
$ 181,719.63

$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 787.20
$ 12,973.10
$ 5,050.68

$
$

L$ 431.80
$ 106,844.12
$ 552,829.12
$ 287,621.89
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$

$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30

$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39

$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 3,037.74
$ 11,631.33
$ 7,122.37
$
$ 18,835.41
$ 3,154.53
$
$ 2,963.76
$
$
$ 2,422.93

$
$ 241.44
$ 3,039.62
$
$ 1,316.19

$
$
$
$ (0.02)

$
$ 72,576.28

$ 16,935.97
$ 118,606.11
$ 677,718.79
$ 445,410.53
$ 18,559.57
$ 1,361,206.29
$ 428,371.65
$ 50,764.54
$ 184,706.18
$ 101,782.65
$ 20,386.05
$ 94,530.96

$
$ 29,493.31
$ 104,952.95
$ 2,326.15
$ 38,640.98
$ 8,731.96
$ 5,475.00

$
$ (0.91|
$ 466,942.91
$ 5,126,716.98
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Site Funds Available: L$ 2,670,564.44
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 951,175.34
Direct Costs: 80% $ 3,708,599.64

$ 4,659,774.98
This week:
Indirect Costs 26% $ 18,810.98
Direct Costs: 74% $ 53,765.32

1 72,576.30

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,883.93
Direct Costs: $ 6,176.25 .-

$ 8,060.18

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/14/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#53

Costs Thru:

6/17/2005
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 787.20
$ 12,973.10
$ 5,050.68

$
$

$ 431.80
$ 106,844.12
$ 552,829.12
$ 287,621.89
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$

$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 3,037.74
$ 11,631.33
$ 7,122.37
$
$ 18,835.41
$ 3,154.53
$
$ 2,963.76
$
$
$ 2,422.93
$
$ 241.44
$ 3,039.62
$
$ 1,316.19

$
$
$
$ (0.02)

$
$ 72,576.28

$ 16,935.97
$ 118,606.11
$ 677,718.79
$ 445,410.53
$ 18,559.57
$ 1,361,206.29
$ 428,371.65
$ 50,764.54
$ 184,706.18
$ 101,782.65
$ 20,386.05
$ 94,530.96
$
$ 29,493.31
$ 104,952.95
$ 2,326.15
$ 38,640.98
$ 8,731.96
$ 5,475.00
$
$ (0.91)
$ 466,942.91
$ 5,126,716.98
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FCT1
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

Thru 6/10/2005 $ 2,519,710.26 $ 282,673.04

Date Labor
6/11/2005 $ 6,533.5
6/12/2005 $
6/13/2005 $ 6,778.5
6/14/2005 $ 7,932.8
6/15/2005 $ 7,315.2
6/16/2005 $ 8,757.3
6/17/2005 $ 7,509.9

This Week $ 44,827.5
TO Date $ 2,564,537.8

Per Diem
8 $ 698.61

$ 698.61
8 $ 698.61
9 $ 698.61
1 $ 698.61
3 $ 685.74
6 $ 871.89
5 $ 5,050.68
1 $ 287,723.72

$ 598,604.50

Equipment
$ 1,572.05

$
$ 1
$ 1
$ 1
$ 1
$ 1

,572.05
,572.05

,572.05
,572.05
,576.22

$ 9,436.47
$ 608,040.97

Weekly Cost by Category
4%T

^^f /61%
7%T_X

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#53

Costs Thru:
Award Date 10-Jun-04 6/17/2005
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 2 of 5

$ 759,770.56 $ 416,824.82 $ 9,614.43 $ 466,942.91

Material Subcontracts
$ 175.53 $ 7.76

$ - $
$ 1,732.59 $ 2,614.74
$ 2,374.19 $ 7.76
$ 2,486.41 $ (23.52)
$ 3,223.43 $ 7.76
$ 647.19 $ 7.76
$ 10,639.34 $ 2,622.26
$ 770,409.90 $ 419,447.08

D Labor

• Per Diem

D Equipment

D Material
• Subcontracts

D Analytical

0% -i Cost to Date by Category
oo/_ , ,

130/0 \m ;
6%

J55%

D Labor

D Per Diem

D Equipment

D Material

• Subcontracts
D Analytical

Analytical Fee Daily Total
$ $ - $ 8,987.5:
$ - $ - $ 698.6'
$ - $ $ 13,396.5-

$ $ $ 12.585.5C
$ - $ - $ 12,048.7e
$ $ - $ 14,246.3-
$ - $ - $ 10,613.0:
$ - $ - $ 72.576.3C
$ 9,614.43 $ 466,942.91 $5,126,716.8;

VB/l-70 Superfund Site
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Week Ending 1=
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$ 5,054,140.52

Total Phase II
J $ 5,063,128.05

$ 5,063,826.66
' $ 5,077,223.23
) $ 5,089,808.73
5 $ 5,101,857.49
I $ 5,116,103.80
> $ 5,126,716.82
)
>

H Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



rjmBnjI VB/l-70 Superfund Site

Î M ĴJ Phase III Rapid IV, 8A
• •A «, s*~__~ Denver, Colorado Task Order # 0001US Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O #0001 (286 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

286

#53

Costs Thru:

6/17/2005
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (532 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 106,844.12
$ 552,829.12
$ 287,621.89
$ 3,448.41
$
$ 951,175.34

$
$ 1.51
$ 373.58
$ 1,932.97
$ 1,005.67
$ 12.06
$
$ 3,325.79

$
$
$ 787.20
$ 12,973.10
$ 5,050.68
$
$
$ 18,810.98

$
$
$ 157.44
$ 2,594.62
$ 1,010.14

$
$

$ 3,762.20

$ 6,119.68
$ 13,746.10
$ 231,863.74
$ 1,142,831.47
$ 633,771.81
$ 14,078.44
$
$ 2,042,411.24

$ 11.50
$ 25.84
$ 435.83
$ 2,148.18
$ 1,191.30
$ 26.46
$
$ 3,839.12

$ 16,935.97
$ 118,606.11
$ 677,718.79
$ 445,410.53
$ 18,559.57
$ 1,361,206.29
$ 428,371.65
$ 50,764.54
$ 184,706.18
$ 101,782.65
$ 20,386.05
$ 94,530.96
$
$ 29,493.31
$ 104,952.95
$ 2,326.15
$ 3,655,751.70

$ 59.22
$ 414.71
$ 2,369.65
$ 1,557.38
$ 64.89
$ 4,759.46
$ 1,497.80
$ 177.50
$ 645.83
$ 355.88
$ 71.28
$ 330.53
$
$ 103.12
$ 366.97
$ 8.13
$ 12,782.35

$
$ 3,037.74
$ 11,631.33
$ 7,122.37
$
$ 18,835.41
$ 3,154.53
$
$ 2,963.76
$
$

$ 2,422.93
$
$ 241.44
$ 3,039.62
$
$ 52,449.13

$

$ 607.55
$ 2,326.27
$ 1,424.47
$

$ 3,767.08
$ 630.91
$
$ 592.75
$

$

$ 484.59
$
$ 48.29
$ 607.92
$

$ 10,489.83

$ 86,000.35
$ 319,585.90
$ 1,275,706.87
$ 810,285.50
$ 42,661.64
$ 2,394,420.64
$ 810,292.35
$ 91,995.48
$ 353,902.50
$ 101,782.65
$ 29,245.60
$ 195,485.72
$
$ 171,763.23
$ 186,232.28
$ 5,876.95
$ 6,875,237.66

$ 161.65
$ 600.73
$ 2,397.95
$ 1,523.09
$ 80.19
$ 4,500.79
$ 1,523.11
$ 172.92
$ 665.23
$ 191.32
$ 54.97
$ 367.45
$
$ 322.86
$ 350.06
$ 11.05
$ 12,923.38

$ 4,606,927.04 $ 16,108.14 $ 71,260.11 $ 14,252.02 $ 8,917,648.90 $ 16,762.50
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,027,826.44 $ 17,142.29 $ 71,260.11

N/A
$ 38,640.98
$ 14,208.96

Costs Not Included In site Averages $ 5,080,674.38

N/A

$ 1,316.19
$
$ 72,576.30

$ 15,286.17 $ 9,604,959.47 $ 17,815.04
$ 44,830.21
$ 38,640.98
$ 14,206.96
$ 9,702,637.62

Page 3 of 5



JESS) VB/l-70 Superfund Site

[l̂ ĵ Jj Phase III Rapid IV, 8A

^^~"̂ ^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Site Co-Ordination: As Of: 6/1 7/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

22
129
3
14

ASARCO 100
Restorations Agreements
Completion Agreements

59

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

5045 Adams St
3216 Columbine St
4963 Saint Paul St
4965 Steele St (Spklr)
4975SteeleSt (Sprklr)

SF/Site
2,704
2,599
4,290
2,947
4,847

Total SF This week 17,387

Total SF Task Order #1 1,117,381
Total SF 2005 312,056
Total SF All Contracts (3) 1 ,978, 1 77

*

*

Weekly Budget Summary #53

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over
0

80
0
80

3,948

$ 16,429.07

$ 4.16

6/17/2005

Ops (Revised)
Page 4 of 5

Task Order #01 Total To Date
0 133

213 326
73 73

286 532

3,907 3,718

$ 16,108.14 $ 16,762.50

$ 4.12 $ 4.51

VB/l-70 Avg Cost/Site
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Week Ending

flfttfllflll

S 8
o o
s £ — 1
8! y [=Z]Series1•*r m

^—6 per. Mov. Avg.
(Seriesl)

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good weather, production returns to anticipated levels.
2) Decision made to temp shut down ASARCO 100 ops (as of 01 July) and accumulate

remaining 41 Sites necessary to complete.
3) Identified 19 addl sites which may be transferred to ASARCO 100.
4) Access agreements remain slow, SCT going door to door.



(SSSSt VB/l-70 Superfund Site

[fe îlJj Phase III Rapid IV, 8A

^^ "̂̂ ^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging

Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis

Restoration/Backfill
Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.

Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100

LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#53

Costs Thru:

6/17/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76

$ 29,383.97
$ 24,218.97

$ 1,373,973.43

$ 431.80

$ 106,844.12
$ 552,829.12
$ 287,621.89
$ 3,448.41
$

$ 951,175.34

$ 2,127.44

$ 32,758.53
$ 253,363.72
$ 84,393.87

$ 25,935.56
$ 24,218.97
$ 422,798.09

$
$ 242.93
$ 1,134.06
$ 506.94

$
$
$ 1,883.93

LS

141
141
141

141
LS

$
$ 34,252.68
$ 159,902.46
$ 71,478.44

$ 25,935.56
$ 24,218.97

$ 315,788.11

$ 2,127.44

$ (1,494.15)
$ 93,461.26
$ 12,915.43

$
$
$ 107,009.98

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88

$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79

$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 16,935.97
$ 118,606.11
$ 677,718.79
$ 445,410.53
$ 18,559.57

$ 1,361,206.29
$ 428,371.65
$ 50,764.54
$ 184,706.18
$ 101,782.65
$ 20,386.05
$ 94,530.96
$
$ 29,493.31
$ 104,952.95
$ 2,326.15
$ 38,640.98
$ 8,731.96
$ 5,475.00

$
$ 3,708,599.64

$ 466,942.91
$ 5,126,717.89

$ (49.52)
$ 53,520.24
$ 387,157.21
$ 75,128.63
$ 12,108.31

$ 513,209.01
$ 276,332.58
$ 10,988.64
$ 54,651.13
$ 110,092.46
$ 12,932.74

$ 17,076.43
$ 9,152.30
$ 16,318.41
$ 22,592.78
$ 6,633.86
$ 42,441.45

$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,247,765.44
$ (0.00)

$2,670,563.53

$ 142.72
$ 341.39
$ 1,219.68
$ 864.72
$ 8.80
$ 1,954.94
$ 415.50
$ 70.08
$ 270.80
$ 268.85
$
$ 215.51
$
$ 34.49
$ 201.05

$
$ 167.70

$
$
$
$ 6,176.25

$ 8,060.18

LS
141
141
141
141

141
141
141
141
141
LS
141
N/A
LS
141

LS
141

LS
LS
LS

$ 3,500.00
$ 48,136.64
$ 171,975.53
$ 121,925.02
$ 1,240.70
$ 275,646.99
$ 58,585.75
$ 9,881.28
$ 38,183.15
$ 37,908.25
$ 12,932.74

$ 30,386.21

$ 16,318.41
$ 28,348.60
$ 6,633.86
$ 23,646.15
$ 18,643.04
$ 256,388.44
$ 352,447.30

$ 1,512,728.08^
$ (0.001
$ 1,828,516.18

$ (3,549.52)
$ 5,383.60
$ 215,181.68
$ (46,796.39)
$ 10,867.61
$ 237,562.02
$ 217,746.83
$ 1,107.36
$ 16,467.98
$ 72,184.21
$
$ (13,309.78)
$ 9,152.30
$ (0.00)
$ (5,755.82)

$
$ 18,795.30

$
$
$
$ 735,037.36

$
$ 842,047.35



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 6/17/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/Indirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

01 7 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

029 ASARCCMOOPropertie

Extended

787.20

12,973.09

5,050.69

3,037.74

11,631.33

7.122.37

18,835.41

3,154.52

2,963.77

$ 2,422.93

$ 241.45

$ 3,039.62

$ 1,316.16

Labor

$ 677.70

$ 9,785.47

$ 2,759.63

$ 9,734.24

$ 5,019.90

$ 10,792.67

$ 2,399.87

$ 2,341.90

$ 1,316.18

Per Diem

$ 5,050.69

Equipment

$ 1,784.73

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,568.71

$ 563.90

$ 241.45

Materials

$ 109.50
$ 1,387.59

$ 5,474.04

$ 547.54

$ 81.03

$ 3,039.62

Subcontracts

$ 15.30

$ 2,606.98

Analytical Other Fee

t

Totals $ 72,576.29 $ 44,827.55 $ 5,050.69 $ 9.436.44 $ 10,639.33 $ 2,622.27 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, June 17, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Malnt.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 Propertie

030 Community Meeting Su

100 Fee

22

Extended

$ 431.80

106,844.09

552,829.08

287,621.73

3.448.41

16,935.98

118,605.87

677.718.77

$ 445,410.64

$ 18,559.49

$ 1,361,206.36

$ 428,371.53

$ 50.764.52

$ 184.706.35

$ 20.386.04

$ 94,530.92

$ 29,492.96

$ 104,952.88

$ 2,326.15

$ 5,475.00

$ 101,782.62

$ 0.00

$ 38,640.95

$ 8,731.96

$ 466,942.91

$

Labor

$ 431.80

$ 60,126.81

$ 391,649.16

$ 3,448.41

$ 14,110.97

$ 104,671.36

$ 527,078.21

$ 326,401.74

$

$ 837,115.54

$ 102,340.09

$ 49,719.64

$ 12,065.26

$ 92,057.03

$

$ 2,326.15

$ 2,861.83

$ 0.00

$ 38,133.79

Per Diem

$ 101.84

$ 287,621.73

Equipment

$ 99,366.61

$ 11,987.41

$ 143,282.94

$ 115,046.16

$ 173,304.19

$ 30,071.31

$ 23,254.54

$ 11,727.68

$

Material*

$ 46,717.28

$ 59,764.26

$ 2,825.00

$ 1,947.10

$ 7,357.62

$ 14.17

$ 1,767.94

$ 350,786.62

$ 20,251.61

$ 50,764.52

$ 111.616.15

$ 5.712.49

$ 2,473.89

$ 788.40

$ 104.922.88

$

$ 2,157.82

$

$ 507.16

$ 34.92

$

Subcontracts

$ 1,947.22

$ 3,948.57

$ 7,177.18

$ 275,708.53

? 116.03

$ 2,608.29

$ 16.976.88

$ 30.00

$ 5,475.00

$ 96,762.97

$ 8,697.04

Analytical

$ 9,614.37

$

Other Fee

I
:

$ 466,942.91

Totals $ 5,126,717.01 $2,564,537.77 5287,723.57 $ 608,040.85 $ 770,409.84 $419,447.70 $ 9,614.37 $ $466.942.91
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9112AM

Project Variance Report

VB - 1/70 Phase III

Friday, June 17, 2005

was

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Deaeriptlon

Construction Work Plans
Mobilization/Crew Rotation
Site Administration «nd Indirect!
.odalno. & Per Diem
-lome Office Support
-inal Report
Prelect Close-Out
Site Set-uD/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Semolina & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock, Mulch, & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring
Fuel. Oil. Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

QTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534,750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2.600.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Original

5,659.72
56.928.90

217.389.74
181.719.63
16.647.43
6.428.74
7J1S.OO
7.124.26

59.901.73
285.069.22
219.756.20

10.320.38
473.788.10
187.376.40
11.710.80
82,562.70

101,750.90
59.901.70
9.152.30
3.339.70

64,948.60
1.261.00

306,930.60
143.122.20
352.447.30

.
1.00
1.00
1.00

183.020.00

Currant Budget

$ 2,559.24
S 139,602.25
S 808 J 92.84
$ 372.015.76
S 29.383.97
S 9.625.34

14.393.63
16,886.45

172.126.35
1.064.876.00

u 520,539.18
30.667.68

1.874.415.30
704.704.23
61,753.18

239.357.31
33,318.79

$ 111.607.39
$ 9.152.30
$ 45.811.72
$ 127,545.73
S 8.960.01
$
$ 261.863.44

352,447.30
211.875.11
61.082.43

1.00
27.375.00

S 466.942.91

Coat To Date

$ 431.80
S 106.844.09

552,829.08
287.621.73

3.448.41
.
.

16,935.98
118,605.87
677.718.77
445,410.64

18.559.49
1.361.208.36

428.371.53
50,764.52

164.706.35
20.386.04
94.530.92

$
S 29.492.98
$ 104,952.88
$ 2,326.15
$
S 5,475.00
$
S 101.782.62
S
S 38.640.95
S 8,731.96
S 466,942.91

% Complete

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
95.3%
100.0%
0.0%

100.0%
100.0%

31.1%
0.0%

3.8%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Currant Unit
Pile*

$ 2,555.05
S 21.326.70
S 137,623.29
S 71.699.56
$ 4.164.74
S 9.825.34
S 14,393.63
S 1,058.50
$ 762.10
S 1.26
$ 52.66
$ 0.74
S 2.54
$ 2.762.01
$ 327.51
$• 1,188.71
$ 0.04
S 608.76
S 9.152.30
S 7.362.88
$ 1,087.99
$ 7.479.59
$
$ 320.17
S 3,524.47
t 101,774.77
S 810.82
$ 38.455.36
* 8,731.95
$ 466,942.90

Estimated Cost
To Complete

S 2,123.25
S
$

S 13.210.56
S 9.825.34
$ 14.393.63
$
$
$

S
$
$
S
S
$ 1.005.33
$
$ 9,152.30
!i
!
$ 5.153.44
S
$ 138,601.59
$ 352.447.30
S
$
S
S
$

Total Coat At
C ociiploi Ion

$ 2,555.05
$ 106.844.09
$ 552,829.08
$ 287.621.73
S 16.658.97
$ 9.825.34
$ 14,393.63
$ 16,935.98
$ 118,605.87
$ 677,718.77
S 445,410.64
S 16,559.49
S 1.38U06.36
S 428.371.53
$ 50,764.52
$ 184.708.35
$ 21,391.37
$ 94.530.92
$ 9.152.30
S 29,492.96
$ 104,952.88
S 7.479.59
S
S 144,076.59
S 352.447.30
S 101.782.62
$
S 38,640.95
S 8,731.96
$ 466,942.91

Variant
(Mgattv* • m

S (4.19)
$ (32,758.16)
S (253.363.76)
$ (84.394.03)
S (12.725.00)
$
$
$ 49.53
$ (53,520.46)
$ (387,157.23)
$ (75.128.52)
$ (12,108.39)
$ (513.208.94)
$ (276,332.70)
$ (10,988.661
S (54.650.96)
$ (11.927.42)
$ (17.076.47)
S
S (16.3U.76)
S (22,592.85]
$ (1,480.42)
$
$ (117,786.85)
$
$ (110,092.50)
S (81,082.431
S 38,639.95
$ (18,643.041
$

e
drnn)

-0.2%
-23.5%
-31.4%
-22.7%
-43.3%
0.0%
0.0%
0.3%

-31.1%
•36.4%
-14.4%
-39.5%
-27.4%
-39.2%
-17.8%
-22.6%
-35.8%
-15.3%
0.0%

-35.6%
-17.7%
•16.5%
0.0%

-45.0%
0.0%

-52.0%
-100.0%

3863994.6%
-68.1%
0.0%

lot 1
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